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nJanuary 2000, the Maricopa Association of Governments (MAG) embarked on the MAG Park-and-Ride Site Selection Study to

identify a regional system of park-and-ride lots to support the regional express bus system, carpooling, and vanpooling. The

recommended system includes ten sites for near-term development (in the next five year program) and ten sites for long-

term development. Additional recommendations address design guidelines and criteria for lot development, a management

and operations plan for the lots, and programming and implementation strategies. This document provides summary infor-

mation about the various project elements. Copies of the full report are or will be made available to the extent practical given

large file sizes on the MAG website (currently www.mag maricopa.gov), and are also available for a nominal cost that covers

copying from MAG in paper or CD-ROM form. The lots recommended for implementation in this report represent the first ma-

jorimplementation of the regional park-and-ride lot system; other lots may be added to the system in the future.

Literature Review and Other Research

This report documents the characteristics of successful
park-and-ride lots; current and proposed facilities and
services in the Maricopa region (freeways, High Occu-
pancy Vehicle lanes, park-and-ride lots and express bus
service); and discusses estimation methodologies for
park-and-ride lot demand.

Selection and Design Criteria

This report presents guidelines and generic standards for
the design of park-and-ride facilities in the region, includ-
ing: design characteristics, basic dimensions, design
criteria and accepted standards.

Target Area Evaluation
This report presents criteria for the selection of target

areas for inclusion in the Plan and the results of the evalu-

ation of 32 potential target areas against the criteria.As a
result of the evaluation, a recommendation was made to
short-list 19 target areas for site-specific analysis.

Site Evaluations

This report presents the criteria for evaluating and rank-
ing potential sites within each of the target areas for
park-and-ride lot use; detailed information on the evalua-
tion of two to six sites within each target area; and
recommendations for specific sites for budgeting and
programming purposes.

Management and Operations Plan

This report documents experience in the western United
States with maintenance costs for existing park-and-ride
lots; cost assumptions for use in budgeting purposes; and
contractual agreements concerning park-and-ride lot
ownership options and operations/maintenance
responsibilities.

Programming

This report includes capital cost estimates and potential
sources of funds for near-term park-and-ride lot develop-
ment by year for use in the regional transportation
programming process.

Final Report

The Final Report provides complete documentation of all
project activities. It includes an Executive Summary high-
lighting the recommendations and the results of the major
project tasks; documentation of the planning and public
involvement process; and copies of all of the project reports.



Project Overview

The Maricopa region is one of the fastest growing major
urban areas in the United States, with desert land being
converted into urban, suburban and exurban developments
at a rapid rate. Freeway construction is occurring at a pace
unheard of elsewhere in the country to complete the
regional freeway program started in 1986. Public transit
services have improved over the past several years with the
implementation of an added level of transit service (with a
peak hour orientation) by local bus operators referred
collectively to as "Valley
Metro."Yet the percent-

Public Transportation Authority (RPTA) and the City of
Phoenix also have cited park-and-ride lots as critical ele-
ments in improving public transit service in the Phoenix

region.

At this time, however, the region has only three publicly
owned and operated park-and-ride lots in place (Dreamy
Draw, at SR 51 and Shea Boulevard; 79th Avenue at I-10; and
Deer Valley at I-17 and Bell Road). The region has three addi-
tional leased lots, and approximately 60 other joint use lots
for which informal agreements have been established with
private property owners for shared parking arrangements.
Increases in funding for

age of work trips taken by
transit is less than two
percent, the lowest of any
major metropolitan area
in the United States.

The development of a
regional express bus net-
work, integrated with a
network of park-and-ride
lots, has been a compo-
nent of regional trans-
portation plans for a
number of years. In 1994, the Maricopa Association of Gov-
ernments (MAG) Regional Council approved the High
Occupancy Vehicle Facilities, Policy Guidelines and Plan for the MAG
Freeway Program. This Plan included a network of High Occu-
pancy Vehicle (HOV) lanes, HOV access ramps, and 30
park-and-ride lots.

The MAG Long Range Transportation Plan Summary and 2000
Update incorporates park-and-ride lots as part of a revised
express bus plan. This plan provides for express bus service
on HOV lanes between outlying areas and central employ-
ment centers and includes a system of park-and-ride lots
near freeways. Several other studies and plans by the Ari-
zona Department of Transportation (ADOT), MAG, Regional

highways and transit,
available through the
federal Transportation
Equity Act for the 21*
Century (TEA-1), provide
additional funding to
allow the region to com-
plete the construction of
a number of major new
freeway segments (in-
cluding HOV facilities)

by 2007

InJanuary, 2000, MAG embarked on this park-and-ride lot
site selection study to identify a regional system of park-
and-ride lots to support carpooling, van-pooling and the
regional express bus system. The specific objectives of the
study were: (1) to identify ten sites for near-term develop-
ment of park-and-ride lots; and (2) to identify ten sites for
long-term lots along new freeways in order to preserve
right-of-way for their future development. In addition to
the identification of specific sites for near-term and long-
term development, this project included development of a
management and operations plan for the system of park-
and-ride lots, and priority programming and implemen-
tation strategies for the recommended sites.



Problem Statement and
Project Objectives

Currem and projected conditions in the Maricopa area
have made it clear that the region needs to proceed with
the implementation of expanded public transit services,
supported by a regional system of park-and-ride lots for
transit patrons, carpoolers and vanpoolers. Specific prob-
lems that have led to the need for this project include:
Increasing congestion on freeways and arterials, result-
ing in increased travel times and pressure on local and
regional arterials to serve increasing traffic;
Air quality concerns across the region;
Low transit/HOV use (around two percent of total trips),
resulting in increasing pressure on the regions road-
ways, and low productivity for public transit services;
Rapid regional growth in low density development pat-
terns, resulting in inefficient travel patterns and overall
increases in regional VMT (vehicle miles traveled); and
Rapid development of land throughout the region, re-
sulting in the potential loss of good park-and-ride sites.

While there are significant problems that need to be ad-
dressed, there are opportunities that make this a partic-
ularly good time to proceed with the park-and-ride lot
development program, including:
On-going expansion of regional public transit services
through the passage of the light rail and bus rapid tran-
sit by Phoenix and transit initiatives of other local
jurisdictions;
The current effort to complete the regional freeway and
HOV system, which will provide facilities for operation of
competitive public transit services;
Increasing traffic congestion and travel times, which
improves the relative attractiveness of HOV travel
modes to commuters; and
Increased funding available through TEA-21, which en-
ables completion of the freeway/HOV program, and
substantial funding opportunities for implementation
of the park-and-ride lot program.

Several communities in the western United States have de-
veloped successful park-and-ride lot programs, including
Seattle, Portland, Denver and Houston. These communities
were contacted to obtain information about their pro-
grams, including: size, utilization, access, and service
characteristics of existing park-and-ride facilities. In addi-
tion, information on their siting and development
processes was obtained, along with information about the
characteristics of successful park-and-ride lots. This infor-
mation was supplemented with a literature review and
other research regarding park-and-ride lot siting, develop-
ment and operation. More detailed information on this
research is included in the Task 2 Report: Literature Review and
Other Research.

Characteristics of Successful Park-and-Ride Lots
(Source:Task 2 Report: Literature Review and Other Research)

« High level of express bus service (service every 15 minutes or less
during peak periods);

« Location within close proximity of a freeway or light rail line (1 mile
or less);

« Access to HOV lanes for at least a portion of the bus trip to the final
destination;

« Express transit service available over at least a three hour period in
morning and evening peak periods;

« Visible from adjacent arterials (to facilitate marketing and patron
safety); and

- Parking costs at the destination(s) served by lot are substantially
higher than the round trip bus fare.



The Planning Process

The MAG Park-and-Ride Lot Site Selection Study was con-
ducted between January and December 2000. The active
involvement of local agency staff was critical to the success
of this multijurisdictional project. Representatives of local,

regional and state agencies participated in a series of meet-

ings held for the project. All MAG member agencies were

invited to participate. Participants included staff from

ADOT, MAG, Maricopa County, RPTA, and the Cities of
Avondale, Chandler, Glendale, Gilbert, Goodyear, Mesa,
Peoria, Phoenix, Scottsdale, Surprise, Tempe, and Tolleson.
Forums were held over the course of the project to guide
and review the technical work done for the project. Addi-
tional information on the planning process is included in
the Final Report, along with information about the dates and
agendas for the inter-agency meetings.The draft final report
was approved by the MAG Regional Council in January 2001,




Summary of Project Tasks

Task Major Activities

1. Adjust Scope of Work « Kick Off meeting of Technical Forum
+ Partnering Session to address advanced right-of-way acquisition
« Schedule revisions to respond to Forum needs

2.Literature Review and Documentation of Existing Conditions « Documentation of demand estimating methodologies

Task 2 Report: Literature Review and Other Research + Documentation of local/national park-and-ride lot users
+ Documentation of characteristics of successful park-and-ride lots
+ Documentation of traffic and socioeconomic conditions for 1999 and 2020
+ Documentation of existing/planned transportation facilities
« Preparation of preliminary NEPA (National Environmental Policy Act) Purpose and Need

Statement
3.Selection and Design Criteria + Development of standards and criteria to evaluate target areas and potential sites
Task 3 Report: Selection and Design Criteria « Development of generic park-and-ride design criteria or standards

+ Development of methodology for cost estimating and benefit/cost analysis
4.dentify Target Areas « |dentification of 32 potential interchanges or target areas for lots
Task 4 Report: Target Area Evaluation « Field reconnaissance and analysis of potential target areas
« Preparation of explicit park-and-ride demand forecasting model and demand estimates
« Modification of preliminary Purpose and Need Statement
5.Near-term Site Identification « Identification of 3-5 potential sites within each selected target area
Task 5/6 Report Site Evaluations + Collection of aerials and other necessary data for all potential sites
+ Field reconnaissance and analysis of all potential sites
+ dentification of recommended site within each target area
6.Long term Site Identification « Identification of 3-5 potential sites within each selected target area
Task 5/6 Report: Site Evaluation + Collection of aerials and other necessary data for all potential sites
+ Field reconnaissance and analysis of all potential sites
+ dentification of recommended site within each target area
7. Management and Operations Plan « Development of local cost factors for development and operations and maintenance
Task 7 Report: Management and Operations Plan + Documentation of ownership options
« Development of sample legal agreements for different options for use by local jurisdictions
« Preparation of cost estimating spreadsheet model/worksheet for use by local jurisdictions

8. Programming + Document current and projected financial conditions for program implementation

Task 8 Report: Programming « Develop financial program for development of near-term lots for inclusion in five year program
9. Agency and Public Involvement and Final Report « Establishment and facilitation of regional review group

Task 9 Report: Final Report « Coordination with MAG member agencies, Transportation Review Committee,

Management Committee, governmental representatives and the Regional Coundil
* Presentations to Agency Committees

« Preparation of Final Report and Executive Summary of Final Report



Legend

Recommmended Site

Existing Park-and-Rides

Planned Freeway

Major Road

|
5

Target Area |

Footnotes:

« Grand Avenue (US 60 north of I-10 &I-17) and Loop 303 are currently planned as expressways, not freeways.

« Funding for sections of the South Mountain facility (Loop 202) remains to be identified.

+ Additional lots may be added to the regional system in the future as needs are identified and funding becomes available.

« Exact lot locations may change following the consideration of alternative sites in the detailed environmental analysis required for each lot. The final location for each lot should, however, be within the
same target area that contained the original recommended lot.
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Site Evaluation Process

The identification of the recommended park-and-ride
sites was conducted in two stages. The first stage in-
volved the identification of "target areas’ (generally five by

six miles) for potential lots located along freeway corridors.

The second stage involved the evaluation of specific sites
within each target area, and the recommendation of a pre-
ferred site within each target area. Criteria were developed
to identify the target areas and to evaluate and prioritize
the recommended target areas for near-term and long-
term park-and-ride lot development. Each key step was

reviewed at an agency forum.

In this process, thirty-two target areas were analyzed, cov-
ering much of the existing and planned freeway network
serving the greater Phoenix area. Nineteen target areas
were short-listed to be carried forward for site identifica-
tion and analysis. The areas were ranked for near- and
long-term implementation. Within each target area, three
to five sites were evaluated and ranked. The criteria used
for the target area and site evaluations are described in
the table below. Measures were developed to assign
ratings of +, 0, or - for each criterion. Amap presenting the
recommended target areas and sites is included at the end
of this summary.

Criteria for Target Area and Site Evaluation

Criteria

Used for Used for
Target Area Site
Evaluation Evaluation

Spacing — The target area’s ability, when combined with the existing park-and-ride lots, to constitute a system of public

park-and ride lots serving the entire regional freeway system.The “system” component included both geographic and rider- ®

ship issues.Target areas to be served by existing or programmed freeways were more likely to be near-term locations; while

locations to be served by planned freeways were likely to be included for long-term implementation.

Available Land/Capacity and Potential for Expansion — The site’s ability to meet the size and dimension requirements

for park and-ride lots to meet current and projected demand for the target area. Sites on vacant and/or underdeveloped

property (especially land in public ownership) were rated higher than sites on private and/or developed parcels.

Land Use Compatibility/Regulatory Issues — Compatibility of surrounding land uses with a park-and-ride lot, based on

existing development, zoning and comprehensive plan designations for the potential site and surrounding area. Special o

permitting needs (federal, state, and local) were noted.

Opportunities for Joint Use — Potential for joint use opportunities for the site. Sites with joint development opportunities

that were considered to be low risk, cost-effective, likely to proceed and a significant benefit to the potential park-and-ride

facility received higher ratings.

Visibility of Lot from the Road (Marketing and Security) — How visible the lot would be from the nearest arterial and

freeway, to assess the attractiveness of the location from a marketing standpoint, as well as safety in terms of personal safety o

and vehicle security. Sites with clear visibility from adjacent arterials received the highest rating.

Availability of Express Bus Service — Quality of express bus service to the site (existing or proposed service); local bus

service improved the rating. The number of major destinations served directly, or by a single convenient connection was

considered, along with the availability of midday and evening service, and the span and frequency of transit service. Lack of

express bus service between the site and a regional destination eliminated the site.

Security — Security of the site for personal safety and for vehicle security. Sites with high visibility from adjacent businesses

received higher ratings than sites that were more remote or less visible.



Criteria for Target Area and Site Evaluation (continued)

Used for Used for
Target Area Site Criteria
Evaluation Evaluation Evaluation

Vehicular Access — Ease of access to/from the site for personal vehicles and transit vehicles. Sites with good access to

arterials/freeways were rated higher. e
Non-Motorized Access — Ease of access to/from the site for bicycle and pedestrian users. Sites with direct links for

pedestrians and bicyclists to adjacent neighborhoods received the highest ratings. .
Potential Design Constraints — Ease and cost of design, based on site dimensions, topographic considerations, and other

relevant factors. Sites without major design constraints were rated higher than sites with constraints that would increase the [
cost of site development.

Environmental Considerations — Presence of potential major environmental issues, including transportation, air quality

hot spots, sensitive noise receptors, water quality, Title VI and environmental justice. Sites without environmental issues were {
rated higher than sites with major environmental issues.

Freeway Proximity — Distance between the site and the nearest freeway interchange. Sites located within 1/4 mile of the

nearest freeway on-ramp received the highest rating, while sites located more than a mile from the nearest freeway ramp o
received negative ratings.

Location Relative to Congestion on Freeway — Location of site “upstream” or “downstream” from freeway congestion

points. Higher ratings were assigned to locations “upstream” from congestion, where express bus and car or vanpool car o o
participants would benefit the most; areas “downstream” were rated lower.

Access to HOV Lanes and Ramps — Availability of HOV lanes between the site and major regional destinations, and the

availability of HOV ramps at or near the site.The highest ratings were assigned to those sites with direct access ramps or other o
HOV improvements between the site and nearby freeways.

Cost — Planning level cost estimates for site development including land costs, leasing costs, development cost, operating and

maintenance costs and other significant costs. Highest ratings were assigned to those sites where the total capital cost/stall is o
within 25% of the least expensive site within the target area.

Cost Effectiveness — A measure of cost effectiveness was calculated by dividing the cost estimate for each site by the

demand estimated for the site. Sites with cost-effectiveness “scores” falling within the highest third of all sites analyzed (
received the highest ratings.

Jurisdictional Support —This is a fatal flaw criterion. Local jurisdictions were required to indicate before final programming

their willingness to operate and maintain any lots identified for their jurisdiction, and to pay all operating, maintenance and o o
matching capital costs.

Community Issues — Level of community concern related to the specific site. Sites that are not expected to have community
opposition were rated higher than sites where community input indicates there may be some opposition.

Demand - Projected demand at the site in terms of the number of stalls required based on travel model projections. Sites
with the highest demand within the target area received the highest ratings.
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Project Recommendations

Park-and-Ride Lot Locations

The recommended sites listed in the table and shown on the
map represent the regional park-and-ride lot system recom-
mended for addition to the MAG Long Range Transportation
Plan. The 20 recommended locations were identified, analyzed
and ranked using an interactive agency and public involve-
ment process. Ten sites are identified for implementation
within the five-year timeframe of the MAG Regional Transpor-
tation Improvement Program. As funds allow, early land
acquisition is recommended for those lots recommended for
longer -term implementation. The recommended sites are
identified for budgeting and programming purposes only.
Final site selection will be made by local jurisdictions follow-
ing environmental review and community input. Sites should
be in or near the recommended target areas. Information on
each of the sites is included in the Task 5/6 Report: Site Evaluations.

Implementation Process

As sites move toward implementation, the
appropriate local jurisdiction(s) will begin
environmental review and local commu-
nity involvement processes. Once a site is
confirmed by the local jurisdiction(s), land
acquisition and final design will begin, fol-
lowed by permitting and construction of
the initial 250 spaces (Phase 1). The pre-design, design and con-
struction of park-and-ride lots that impact the State Highway
System require coordination with ADOT throughout the de-
velopment process to ensure proper operations and safety.
During this time the local jurisdiction(s) will work with the
RTPA to fine tune the transit service plan for the lot. MAG,
ADOT, RTPA and local jurisdictions should monitor the success
of the park-and-ride facilities over time to determine the
need/timing for future expansions (Phase 2), to identify
needed adjustments in transit service, and to revise as needed
the overall park-and-ride plan.

The areas proposed for long-term development typically are
located in rapidly growing areas or in dense urban neighbor-

hoods. In either case, available land is growing scarcer. Vacant
parcels identified in this study are unlikely to remain vacant
five to 15 years out. Advanced land acquisition would be ben-
eficial in securing early ownership of such properties. Care
must be taken, however, to undertake such purchases consis-
tent with the requirements of NEPA to insure that federal
funding options remain available for development of the site.
Additional information on programming and implementa-
tion is included in the Task 8 Report: Programming. For both
near- and long-term sites, joint use/development opportuni-
ties are encouraged.

Design Guidelines and Criteria

The major components of a park-and-ride lot (Task 3 Report:
Selection and Design Criteria) include: passenger waiting and
loading areas; passenger/pedestrian circulation areas; passen-
ger information; climate mitigation elements (e.g. shade
canopies) landscaping; telephones and drinking fountains;
pedestrian area lighting; signage, bicycle storage and motor-
cycle parking; amenities for ADA parking; and rideshare
parking. Jurisdictions should consider carefully the long-term
maintenance costs of capital elements of park-and-ride
projects. Components such as landscaping, shade canopies,
and restrooms can have significant maintenance costs. Rec-
ommendations for joint use/development sites are also
presented in this paper.

Management and Operations Program
Localjurisdictions should take active steps to ensure that ad-
equate dollars are available to maintain the park-and-ride lot
through its useful life. While appropriate design can reduce
long-term maintenance costs, there is a core level of mainte-
nance that is required on a regular basis. It also is recom-
mended that jurisdictions work closely with the RPTA in de-
veloping an express bus service plan that provides frequent
service over a several hour period in morning and evening
peak periods to attract maximum ridership. To the extent
possible, existing local routes in the vicinity of lots should be
routed as close to the lots as possible to provide midday and
evening options for park-and-ride lot users. Information on
management and operations options and costs is included in
the Task 7 Report: Management and Operations Plan.



Recommended Prioritization of Park-and-Ride Lot Locations

Near-Term

Priority TargetArea

1* 30— US 60 near
Power Road

2* 12/13 — Loop 101
near 67" Avenue

3 4 —1-10 near Elliott
Road or 5 —1-10 near
Chandler Boulevard

4 29— US 60 near
Val Vista

5 14/27 — SR 51 near
Bell Road

6 15— Loop 101 near
Scottsdale Road, or
16 — Loop 101 near
Shea Boulevard

7 11/32 - Loop 101
near Grand Avenue

8* 7—1-17 near
Peoria Avenue

9 23/24 Loop 202
near Power/Gilbert

10 2 —1-10 near
Litchfield

Sub-total

*

Jurisdiction

Mesa

Glendale

Phoenix

Gilbert

Phoenix

Scottsdale

Peoria

Phoenix

Mesa

Avondale
Goodyear

Recommended Site
(For Programming Purposes)

30.1— Superstition

Springs Mall

13.2-Loop 101

Frontage Road and 59 SE

5.5 — 50" Street, 1/4 mile north
of Chandler Boulevard

29.4 — Page/Ash SW

14.3 - 36™and Bell SW

16.2 — Loop 101/Cactus NE

11.3 — 91+ Avenue/Olive SW
7.1 - (Decked Lot) Metrocenter
23.6 — Gilbert/McDowell NE

2.4 —1-10/Litchfield Road NW

(apital Budget
(Up to 250 Stalls)**

$3,273,000

$5,973,000

$4,243,000

$3,638,000

$5,133,000

$5,048,000

$4,133,000

$3,153,000

$3,573,000

$4,013,000

$42,180,000

Capital Budget
(To meet 2020 Demand)**

(apacity reached in Phase 1,second
surface lot for budgeting purposes,
$4,950,000, total of 800 stalls
$4,950,000; total of 800 stalls

$1,539,000; total of 421 stalls
$2,250,000; total of 500 stalls,
estimate

$3,150,000; total of 600 stalls,

maximum on site
$1,260,000; total of 390 stalls

$1,728,000; total of 442 stalls

$330,000; total of 283 stalls***

$1,647,000; total of 433 stalls

$1,071,000; total of 369 stalls

$22,875,000

Potential joint use development lot—An emphasis was placed on identifying potential locations of joint use or joint development lots. In these

highlighted target areas, the preferred site provides such an opportunity. Potential joint use/joint development sites have been identified in other
target areas and are included in the Task 5/6 Report: Site Evaluations.

** (ost estimates are in Year 2000 dollars and are subject to revisions during the pre-design and design processes. Costs include:land acquisition, design

and construction.

*** May be built as part of Phase 1.

Footnotes: « Near-term: expected to be scheduled or programmed for construction over the next five years.
+ Long-term: beyond the current program but in the 20-year timeframe of the regional Long Range Transportation Plan.
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Recommended Prioritization of Park-and-Ride Lot Locations

Priority Target Area Jurisdiction  Recommended Site Capital Budget Capital Budget
(For Programming Purposes) (Up to 250 Stalls)**  (To meet 2020 Demand)**

1 18 — Loop 101 Tempe 18.1—Loop 101/ $3,218,000 $1,368,000; total of 402 stalls
inTempe Apache/Broadway

12 4 —1-10 near Phoenix 4.3 —Warner Road/I-10 SE $4,193,000 $1,143,000; total of 377 stalls
Elliott Road, or
5—1-10 near
Chandler Boulevard

13 15—Loop 101, Scottsdale 15.2 — Loop 101/Scottsdale NW 94,903,000 $2,250,000; total of 500 stalls
near Scottsdale Road or
16 — Loop 101
near Shea Boulevard

14 28 — US 60 near Mesa 28.3 — Mesa Drive/Javelina NE/SE  $4,013,000 $3,150,000; total of 600 stalls
Country Club Road

15 20/21 - Loop 202 Chandler 20.5 — Frye/Price Frontage Road ~ $3,543,000 $1,332,000; total of 398 stalls
near Arizona Avenue/
Val Vista

16 10— Loop 101 Phoenix, 10.3 — Loop 101/Camelback SW  $3,698,000 $2,295,000; total of 505 stalls
near Camelback Glendale

17 8 —1-17 near Phoenix 8.1— Happy Valley Road/I-17 SW  $4,043,000 $2,565,000; total of 535 stalls
Deer Valley Road

18 22 —Loop 202 Gilbert 22.5 —Val Vista/Germann NW 43,348,000 $0; demand less than 250 stalls,
near Power Road to be reevaluated as demand warrants

19 31— Grand Avenue Surprise 31.4 — Bell Road/Dysart SW $3,543,000 $0; demand less than 250 stalls, to be
near Litchfield reevaluated as demand warrants

20 32 — Grand Avenue Glendale 11.6 — Myrtle/59™ Avenue SW $3,263,000 $2,700,000; total of 613 spaces
near 67" Avenue (including 70 existing spaces)

Sub-total $37,765,000 $16,803,000

Total $79,945,000 $39,678,000

** (ost estimates are in Year 2000 dollars and are subject to revisions during pre-design and design processes.

Footnotes: * Prior to construction of the ultimate facilities, demand estimates should be revisited.

+ The final programming will differ depending on sponsorship commitments, updated cost estimates, and local jurisdiction funding that allows for advance design and construction in

some cases. Costs include land acquisition (where applicable), design including necessary environmental document preparation, and construction.

« Exact lot locations may change following the consideration of alternative sites in the detailed environmental analysis required for each lot.The final location for each lot should,

however, be within the same target area that contained the original recommended lot.

+ Additional lots may be added to the regional system in the future as needs are identified and funding becomes available.
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